




Reference No. 2.8f. 
Attachment  

 
AB 1012 Cycle 5 Extension Requests 

Item 2.8f 
Waiver Request 05-02 

 
Regional Agency 
 
Local Agency 
 

 
 
Extension Amount 
 
Fund Type 

 
 
Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

Reason for Project Delay:   
Riverside County Transportation 
Commission 
 
County of Riverside - 
Construct I-15/Galena Interchange 
 

 
 
 
$3,166,642 
 
RSTP 

 
 
 
12 months 
 
12/29/05 
 
Support  

Project required extensive environmental studies and reviews.  Right of Way Certification and final approval of 100% plans are expected within 
next 4 to 6 weeks.    
 
 
San Bernardino Associated 
Governments 
 
San Bernardino County - 
Santa Ana River Trail 
Lake Gregory Walkway 
 

 
 
 
$1,297,640 
 
R-TEA 

 
 
 
6 months 
 
06/29/05 
 
Support  

There are two R-TEA projects in process.  These projects have required extensive environmental studies and reviews.  
 
 
County of Mendocino 
 
Covelo Area Walkways 
 

 
 
 
$200,000 
 
R-TEA 

 
 
 
6 months 
 
06/29/05 
 
Support  

There is one R-TEA project in process.  This project has required extensive environmental studies, reviews and extensive right of way process 
involving the local school district.   Numerous environmental issues, right of way issues, and associated design issues caused unexpected 
project completion delays.   
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	SUMMARY:
	The annual notice to regional agencies for the fi
	Mendocino County has submitted an extension request for approximately $200,000 of R-TEA funds for six months.  They anticipate obligating approximately $6,000 of the remaining R-TEA funds by the December 29, 2004 deadline.
	RECOMMENDATION:









